FORM DPW-CIA2/05 STATE OF HAWAII
’ Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June 2014

Date: July 2, 2014

CONTRACTOR: CONSTRUCTORS HAWAII INC.

ADDRESS: 1728 KAHAI STREET Contract No. 61880 [./]
City, State ZIP: HONOLULU, HI 96819 DAGS Job No. 12-21-7401
PROJECT TITLE: ALIIOLANI HALE - EXTERIOR ALTERATIONS AND IMPROVEMENTS
CONTRACT FOR INSPECTION BRANCH USE

[ ) SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,861,000.00 IpuE MONTHLY; { | PROJECT SCHEDULE

[T DALY REPORTS ¥] PAYROLL AEFIDAVTT

E CHECKLIS Vf CONTRACT NUMBER

/{FRDJECT NAME AND LOCATION 1/| ALL SIGNATURES

CHANGE ORDERS 0JECT ACCRPTANGE
Total § 710,405.00 S
Adjusted Contract Amount $ 3,571,405.00
WORK ACCOMPLISHED Basic Confract Change Order Total
Completed to Date 100.00% $ 2,861,000.00 9965% $ 707,893.00 $ 3,568,893.00
Retained REDUCED [ X] 3 71,519.00 $ 17,681.00 $ 89,200.00
Amount Subject to Payment $ 2,789,481.00 $ 690,21200 § 3,479,693.00
Payments to Date $ 2,769,645.00 $ 620,191.80 $ 3,389,836.80
Payments Now Due 3 19,836.00 $ 70,020.20 |$ 89,856.20
:’ay:nent No. FINALJ ] 08
emarks:
T e n e e s e T v
have been made 1o this request; and least 80% of our workforce resides In Hawaf.

3. Recomrmnded roject Inspector or Enginaar L1 : o

CONSTRUCTORS HAWAII INC.

M{Qm. Eﬂi%m Name of Conracior
_@ég_;l(_%d-«_ JUL 15 20 JUL -3 20
S Approvedd Chiaf or District Enginesr Date: ure £ Tite: Tate

The Public Works Administrator certifies that change orders hava baen issuad and the work parformad. DAVID THOM / VICE PRESIDENT

b fe f4ZS JUL 1 6200
(7 AT .

te Publie YWorks Administrator Date:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2014

CONTRACTOR: CONSTRUCTORS HAWAII INC. Contract No.: 61880
PROJECT TITLE: ALIIOLANI HALE - EXTERIOR ALLTERATIONS AND IMPRC  DAGS Job No.: 12-21-7401

[a]
% NTRACT
9 LICENSE BASI NTRACT, COMPL. RETN AMOUNT
O |PRIME NTRACTOR TRADE wﬁ AMOUNT| TQ DATE| CMPL % RETAINED

CONSTRUCTORS HAWAII INC. |[General Contractor ABC-5927 $1,235,048] 5$1,235,048] 100.00%| 25% $30,876|A
14 RN RN AR AARN SN AE NN
SUB-
NTRA
LICENSE BASIC SUB-CONTRACT COMPL. %| RETN AMOUNT
| SUBCONTRACTOR TRADE NQ. AMOUNT| TODATE| CMPL %| RETAINED,
Caulking Hawaii Window Sealant C-16807 550,310 $50,310{ 100.00%| 2 5% $1,257
Green Thumb Landscaping C-1683 586,350 $86,390] 100.00%] 25% $2,159
Honolulu Plumblng Company Plumbing AC-188 $39,230 $38,230| 100.00%] 25% 5980
iHSI Mechanical Air Conditioning BC-24578 $224,010 $224,010] 100.00%| 2.5% $5,600
MRC Rooling Roofing Demo C-31624 $290,606 $290,606| 100 00%| 2.5% $7.265
Pacific Industrial Coatings New Roofing BC-30137 $361,775 $361,775] 10000%) 2.5% $9,044
Pacific Preferred Contractors Palnting C-12140 $284,000 $284,000] 100 00%] 2.5% $7.100
Skylani Cleaning Contractors Exterior Building Washing |- $20,042 $20,042] 100.00%] 2.5% $501
Statewide General Contracting |Plaster, Gyp Board BC-25436 $120,000 $120,000| 100,00%| 25% $3,000
T&T Tinting Specialists Window Film C-17113 512,349 $12,348] 100.00%| 25% $308
T. Taketa Sheet Metal Flashing and Sheat Metal |C-5343 $36.750 $36,750| 100.00%| 25% $918
Ted's Wiring Service Electrical BC-3805 $71.862 $71.862] 100.00%] 25% $1,798
|Unitek Insulation Abatement C-11851 $28,628 $28,628] 100.00%| 25% 3715
Total Retained from Subs $40,643|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | 71,519

| certify that the above retentions are correct for this request

CONSTRUCTORS HAWAII INC.

Name of tractor béz
JUL - 3 20]4 Initial - Project Inspector or Englneer

By SIQM\ Date
DAVID THOM / VICE PRESIDENT

NOTE:

Columnar totals shall be equal in dollar value to that on the

Maonthly Estimate Sheet

CheckedVerified by




DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: June 2014

CONTRACTOR: CONSTRUCTORS HAWAII INC, Contract No.: 61880
PROJECT TITLE: ALIIOLANI HALE - EXTERIOR ALTERATIONS AND IMP  DAGS Job No.:; 12-21-7401
m
3 LICEN CHANGE ORDER| COMPL.
© |PRIME INTRACTOR TRADE IN__Q AMOUNT| TO DATE
CONSTRUCTORS HAWAII INC. |Genaral Coniractor ABC-5927 $195.681 $195,000
A BRNERnEaisnasaaliasssEEsssaas
HANGE
ORDER SUB)|
LICENSE CHANGE ORDER SUB| COMPL, %] RETN AMOUNT
| SUBCONTRACTOR TRADI M_)_ AMOQUNT| TOQ DATE CMPLL % RETAINED
Honolwly Plumbing Company Plurnbing AC-188 $3,695 $3,895] 100.00%| 25% 597
Ted's Wiring Service Electrical BC-3905 514,858 $12,607] B4.85%] 25% $315
Unitek (nsulation Abatement C-311851 $63,937 $63,937| 100.00%| 25% $1.598
Pacific Preferred Contractors Painting C-12140 $33,681 $33,681] 100.00%] 2.5% $842
Statewide General Contracting |Plaster BC-25436 $48,517 $48,517| 100.00%) 2.5% $1.212
HS| Mechanical Air Conditioning BC-24578 $313,158 $313,158| 100.00%| 2.5% $7,828
Pacific Industrial Coating Roofing BC-30137 $14,559 $14.559] 10000%| 2.5% $363
Associated Steel Rebar C-225 $2,800 $2,900] 100 00%| 2.5% §72
The Clock Collection Clock Repair = 54,712 $4,712] 100.00%] 25% $117
Green Thumb Landscaping C-1683 $14,507 $14,507| 100.00%| 2.5% $362
$0
50
$0
$0
S0
$0
$0
$0
Total Retained from Subs $12,806|B

EREEEE N ARNANNNNEN sENN
AN ISR NSNS I I NS AN NS EEE NI EEEE NS EES NN S EEEEEEEN

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $17,681|

| certify that the above retentions are correct for this request.

CONSTRUCTORS HAWAII INC.
Name of Coniractor 054

JU L - 3 20]4 Initial - Project Inspector or Engineer
By Slgna‘hﬁ'_/‘ Date

NOTE:
Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet

Checked/Verified by




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: ALIIOLANI HALE - EXTERIOR ALTERATIONS & IMPROVEMENTS
BILLING MONTH: June-14 DAGS JOB NO.: 1 2-21-7401 CONTRACT NO.: 61880

CONTRACTOR: CONSTRUCTORS HAWAII, INC

VENDOR CODE: 7148400

Original Contract Payment Suffix: 1

Suffix Fund Svmbol Amount Earped Retainage Amount Due
01 B12-814M $19,836.00 $0.00 $19,836.00
Totals: $19,836.00 $19,836.00
Change Order Payment Suffix: 2,3
Suffix Eund Symbol Amount Earned Retainage Amount Due
0 3 B12-814M $71,803.20 $1,783.00 $70,020.20
Totals: $71,803.20 $1,783.00 $70,020.20
Grand Total: $91,639.20 $1,783.00 $89,856.20

L G el

(This Section for Administrative Services Office Use Only)

Vendor Code 7148400

Cost Code 3a1
Voucher No. ue N 2%

Verified By ]a/ JUL 18 2014



